
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0014

09/10/2015

Contract Location: Time Allowed:

BUFFINGTON RD (CR 1385) OVER MORNING CREEK TRIBUTARY. 

 

Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let:

P. O. DRAWER 1466 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DOUGLASVILLE GA 30133-1466 Date Work Began:

Phone: (770)942-5121 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

03/12/2014

03/21/2014

07/02/2014

00/00/0000

00/00/0000

498 Days

07/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 106.22

529 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,808,271.99

$1,784,012.68

$115,603.23

94.03%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

742976-      $1,808,271.99 $1,784,012.68 $115,603.23 93.61% $272,848.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0014

09/10/2015

Project Number: 742976-      BUFFINGTON RD (CR 1385) - BRIDGE REPLACEMENT

 

BRSLB-9075-00(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,360,260.61 $1,135,856.52 $224,404.09

Non-Participating $340,065.15 $283,964.12 $56,101.03

Total Earnings $1,700,325.76 $1,419,820.64 $280,505.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,700,325.76 $1,419,820.64 $280,505.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($7,657.00)

Total: $1,692,668.76 $1,419,820.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $272,848.12

($7,657.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0014

09/10/2015

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  250.000 .000

L BITUM MATL & H LIME 85.000 271.920

 

 

271.920 $23,113.20 $23,113.20

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  220.000 .000

L & H LIME 78.000 269.180

 

 

269.180 $20,996.04 $20,996.04

0055 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  850.000 .000

TL & H LIME 77.000 892.720

 

 

892.720 $68,739.44 $68,739.44

0060 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,315.000 1,320.090

 25.000 286.530

 

 

1,606.620 $7,163.25 $40,165.50

0065 413-1000     BITUM TACK COAT GL  370.000 .000

 3.500 314.000

 

 

314.000 $1,099.00 $1,099.00

0075 441-0301     CONC SPILLWAY, TP 1 EA  1.000 .000

 1500.000 1.000

 

 

1.000 $1,500.00 $1,500.00

Category Amount: $122,610.93 $155,613.18

Category Number: 0020 PERM EROSION CONTROL

0095 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.500

 600.000 .000

 

 

1.500 $.00 $900.00

Category Amount: $0.00 $900.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0014

09/10/2015

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMP EROSION CONTROL

0130 163-0232     TEMPORARY GRASSING AC  1.000 1.500

 1000.000 .000

 

 

1.500 $.00 $1,500.00

Category Amount: $0.00 $1,500.00

Category Number: 0010 ROADWAY

0185 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  100.000 .000

 87.000 54.440

 

 

54.440 $4,736.28 $4,736.28

0190 621-6201     CONCRETE SIDE BARRIER, TP 2-SA LF  230.000 76.670

 675.000 153.330

 

 

230.000 $103,497.75 $155,250.00

Category Amount: $108,234.03 $159,986.28

Category Number: 0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY

0265 500-2100     CONCRETE BARRIER LF  398.000 .000

 45.000 398.000

 

 

398.000 $17,910.00 $17,910.00

0270 500-3101     CLASS A CONCRETE CY  81.000 94.983

 1050.000 .000

 

 

94.983 $.00 $99,732.15

0275 507-0017     PSC BOX BEAMS, 17 IN LF  2,374.000 2,374.008

 200.000 .000

 

 

2,374.008 $.00 $474,801.60

0290 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  305.000 308.622

 60.000 -81.831

 

 

226.791 $-4,909.86 $13,607.46

0295 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  785.000 833.529

 70.000 .000

 

 

833.529 $.00 $58,347.03



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14728-14-000-0

Estimate Summary By Project

Estimate Number: 0014

09/10/2015

Project Number 742976-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY

0310 520-5000     PILOT HOLES LF  230.000 258.000

 40.000 .000

 

 

258.000 $.00 $10,320.00

0315 533-0010     BRIDGE DECK WATERPROOFING MEMBRANE, METHOD ASY  995.000 .000

 30.000 1,072.000

 

 

1,072.000 $32,160.00 $32,160.00

0330 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  747.000 1,926.667

 40.000 55.556

 

 

1,982.223 $2,222.24 $79,288.92

0335 603-7000     PLASTIC FILTER FABRIC SY  747.000 1,648.889

 3.000 55.556

 

 

1,704.445 $166.67 $5,113.34

Category Amount: $47,549.05 $791,280.50

Category Number: 0080 UTILITY RELOCATION - UNION CITY SEWER

0370 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  310.000 390.000

 95.000 .000

 

 

390.000 $.00 $37,050.00

Category Amount: $0.00 $37,050.00

Category Number: 0010 ROADWAY

0430 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  220.000 220.000

 19.000 111.111

 

 

331.111 $2,111.11 $6,291.11

Category Amount: $2,111.11 $6,291.11

Project Total Amount: $280,505.12 $1,700,325.76


